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    For the purpose of this report, the concept of a Repetitive Loss Plan, as used in the National Flood 

Insurance Program's (NFIP) Community Rating Services (CRS) recertification document, is 
synonymous with Key Biscayne’s Floodplain Management Plan (FMP). Progress on FMP 
implementation, as required in FMP Section X, falls within the context of CRS compliance Action 
Plans followed by the Village. Action Plan items are included and tracked through the Miami-Dade 
County Local Mitigation Strategy (LMS) for the purpose of reducing and minimizing the impact of 
flooding, particularly in repetitive loss areas, and to obtain assistance with mitigation of flood damage 
through federal and state funded grants. Updates to the LMS flood project list, submitted and 
published biannually under Part II-The Projects, are available on the County website at 
http://www.miamidade.gov/fire/mitigation.asp. The status of the current list, as of the latest update in 
2009, is summarized below as required under Activity No. 510 of the Annual CRS Recertification. 

.  
Project # Description Status 

1 
 

Comprehensive Review of Local 
Laws and Regulations 

Completed in February 2012 – Revised Flood 
Ordinance per FEMA comments resulting from 
Community Assistance Visit September 2011.   

2 Stormwater Master Plan 
(SWMP)Update (formerly Storm 
Drainage System Upgrade) 

Completed in June 2011 

3 Flap Gates at Outfalls Funding secured through SW Utility- 
Recommendation resulting from SWMP Update 

4 Drainage Improvements on East 
Heather Drive 

Funding secured through SW Utility - 
Recommendation resulting from SWMP Update - 
Project in Planning Stage for implementation in 
Fiscal Year 2014 Quarter 1 

5 Drainage Improvements on 
Fernwood Road & Hampton Road 

Funding secured through SW Utility – 
Recommendation resulting from SWMP Update – 
Project in Planning Stage for implementation in 
Fiscal Year 2014 Quarter 3 to 4 

6 Village Hall Courtyard Improvement Future Unfunded – being Revised/under Review 
7 Stormwater Outfall Rehabilitation 75% complete - Under Construction 
8 New Stormwater Outfall 

Construction 
To be updated – No longer being considered. To 
be designed by developer. 

9 Hardening of Village Hall Generator Future Unfunded 
10 Ocean Lane Drive – Drainage Wells Completed 2012 
11 Traffic Signage & Pavement 

Marking Improvements Master Plan 
Future Unfunded - Under review – Funded by 
Council on September 24, 2013. 

12 Feasibility Study for Additional 
Open Space Preservation 

Reviewed/Revised – No longer study 

13 Demonstration Project Future Unfunded 
14 Erosion Control Web Q&A and 

Response System 
Funded/On-going 

15 CRS Outreach Program Funded/On-going 
16 Environmental Forum Funded/On-going 
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In addition to the LMS projects listed above, the following stormwater improvement projects were 
included as part of the Village’s Five Year Capital Improvement Plan and Emergency Repairs. 
These projects enhanced the Village storm water system and provide significant safety and quality 
of life improvements for residents.  This information was provided by the  Public Works Division.  

 
1. Rehabilitation of Stormwater Injection Wells – Completed July 2010 
2. Ocean Lane Drive Stormwater Pump Station Upgrade – Completed 2012 
3. East Heather Drive Pump Station Upgrade – Completed 2012 
4. Galen Drive Stormwater Catch Basins Repairs – Completed 2012 
5. Water, Sewer and Reclaimed Water Project – Completed 2011 
6. Outfall O-16 Removal and Replacement – Completed September 2013 

 
The FMP includes a number of ongoing tasks that are significant in the mitigation of flood hazards. 
These tasks extend beyond continued management of “normal” ongoing CRS-mandated activities 
such as Drainage System Maintenance, Flood Warning, Map Information, Outreach Projects and 
Library.   

 
The Village’s Beach Renourishment Project and Dune Restoration Program are particularly 
significant in that the beach-dune system represents a barrier island’s first line of defense against 
storm surges. The Village maintains a capital outlay expenditure item for these efforts as part of 
Activity No. 420.  

 
After several years of permitting, construction on the most recent beach renourishment 
commenced on June 4, 2012 and was completed on July 17, 2012.  The Project placed 37,500 
cubic yards of beach compatible fill material along 5,425 linear feet of the Village’s shoreline.  The 
permits are valid for subsequent renourishment events over a ten year period.   

 
As stated in the 2009 update, the Village completed a Dune Restoration Program by bringing in 
approximately 5,000 tons of sand to restore and enhance two specific problem areas along the 
municipal beachfront, removing all exotic species in the dune area and replacing them with native 
ones.  In June 2013 a coastal dune vegetation report identified 1,265 square yards in need of 
additional vegetation to help retain sand and preserve the dunes. In August  2013, 2,530 Sea 
Oats were planted. An FY 2014-2018 Capital Improvements Plan line item was created for the 
removal of all exotic species invading the Village’s beach-dune system. The report identified 1,510 
square yards with exotics for removal and replanting with native species. This project is scheduled 
to be implemented in 2014.    

   
 

 The FMP update report was prepared by the Village Floodplain Manager, the Web 
Manager and the Public Works Special Projects/CRS Coordinator.  

  
The Village issued a press release to local newspapers. 

 
A copy of this report can be obtained at the Village’s website www.keybiscayne.fl.gov 


